MEMORANDUM
DEPARTMENT OF FACILITY SERVICES
COUNTY OF PLACER

To: BOARD OF SUPERVISORS My Date: MAY 9, 2006
From: “IPJAMES DURFEE / MARY DIETRICH

Subject:  AUBURN JUSTICE CENTER — ARCHITECTURAL AND ENGINEERING
SERVICES, PROJECT NO. 4674

ACTION REQUESTED/RECOMMENDATION: Approve Amendment No. 2 to the
Agreement with Beverly Prior Architects to provide architectural and engineering
services for the Auburn Justice Center and authorize the Chairman to execute the
Amendment, increasing the contract by $200,000 for a total contract cost not-to-exceed
$2,268,500.

BACKGROUND: On December 4, 2001, your Board approved a Professional Services
Agreement with Beverly Prior Architects to perform architectural and engineering
services for the design of the Auburn Justice Center. This Agreement was
subsequently amended in 2003 to accommodate programmatic changes associated
with the decision to locate the Sheriff and Probation Department headquarters in this
building rather than in South Placer. The original contract identified specific tasks
required of the architect and estimated the cost for performing the work. The original
cost for construction administration services was based on a fifteen month construction
period. However, the construction contract duration was increased to twenty months at
bid time and now the estimated construction completion is anticipated to be November
2006, an additional four months.

The Amendment provides for an additional nine months of professional construction
administration services necessary for the most efficient and cost effective delivery of
the Auburn Justice Center. This Amendment also provides compensation for revisions
to the construction documents that incorporated the relocation of the central mechanical
plant as a value engineering, cost savings strategy. In order to proceed, it is necessary
for your Board to approve Amendment No. 2 to the original contract. A copy of the
Amendment is available for review at the Clerk of the Board’s office.

ENVIRONMENTAL CLEARANCE: On January 20, 2004 your Board certified the Final
EIR and adopted the Findings of Fact and Statement of Overriding Considerations on
the DeWitt Government Center Facility Plan, which fulfills the requirements of the
California Environmental Quality Act.

FISCAL IMPACT: Amendment No.2 will increase the existing contract amount by
$200,000, for a total contract cost not-to-exceed $2,268,500. There are sufficient funds
appropriated in the Capital Projects Fund project account.

AVAILABLE FOR REVIEW AT THE CLERK OF THE BOARD'S OFFICE: AMENDMENT NO. 2
JD/MD/RU:js

CC: COUNTY EXECUTIVE TAFAC\BSMEMO2006\4674_BPA_AMEND#2.DOC
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